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Work Completed: May 8-May 14, 2008

Completed removal of soil and sediment from Removal Area 9A.

Continued removal of soil and sediment from Removal Area 10B1.

Began removal of soil and sediment from Removal Area 10A and 12A1.

Completed installation of the resuspension control system in Removal Area 10A.

Continued soil/sediment solidification activities at Staging Areas 4N and 38S.

Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 3S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Began post-excavation work in Removal Area 9A. -

e Continued tree and shrub planting in areas excavated during the 2007 construction season.
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Work Planned: May 15-May 21, 2008

Begin clearing and grubbing in, and developing access to, Removal Area 11B.

Continue removing soil and sediment from Removal Areas 10A, 10B, 10B1, and 12A1.
Complete installation of the resuspension control system around the Midchannel C Area.
Continue soil/sediment solidification activities at Staging Areas 4N and 3S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 3S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

¢ Complete the removal of the Phase 1 Cofferdam’s steel sheeting and finish cleaning and

maintenance of the steel sheeting in preparation for reusing the steel sheeting in the Phase 2
Cofferdam.

s Begin loading and transporting solidified soil/sediment TSCA material from Staging Area 3S and
from Removal Area 10B1 to EQ’s Wayne County Disposal Facility located in Belleville, Michigan.

¢ Continue post-excavation work in Removal Area 9A.

e Complete tree and shrub planting in areas excavated during the 2007 construction season.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 141 LPOs have been completed for the project to date.

Weather Summary

« Site activities were suspended on May 14™ due to thunderstorms and lightning.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[]  Yes X
Exceedances? N/A[]No [X] Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons
Testing Performed this Week? No[X]  Yes []
Exceedances? N/A X No [] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Areas 9A
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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ator 4 4 4 4 4 4 4

Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1. 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
?I(’)umc:tsu 400 Articulating Dump 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Jim Saric/lUSEPA
Michael Berkofff USEPA
Mike Ribordy/USEPA OSC X X
Tom Crosett/USEPA
Paul BucholtzZMDEQ X X
John Bradley/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG
Mark Brown/KRSG

Antony Esposito/ARCADIS
Scott Harcus/ARCADIS

Eric Hritsuk/ARCADIS

Wendeli Miller/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS
Michelle Rumier/ARCADIS

Joe Willoughby/ARCADIS

Ben Lawrence/ARCADIS

Dave Patterson/ARCADIS H&S
ARCADIS H&S Audit Team
Nick Harmer/ARCADIS X X X
Other Subcontractors (Specify)
King Co.
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Installing stone in Remva| Area 9A foIIwin
completion of excavation work.

Planting trees and shrubs in Removal Area 4A.

Excvating soil and sediment in Upland Area 12A1.
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Targeted Removal Areas—Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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